
BASE CLOSURE AND REUSE ACTIONS
YEAR 1
YEAR 2
YEAR 3
YEAR 4
YEAR 5
YEAR 6
Closure List
Congressional Action
DEFENSE ACTIONS
CLOSURE
Budget, Design & Construct Receiving Base Facilities
Closure Activities
Relocate Mission
Close Base
ENVIRONMENTAL CLEANUP
Investigation
Restoration
BCP
EBS
Clean Parcels
FOST
PROPERTY DISPOSAL
Special Surveys
Property Disposal NEPA Requirement
Pers Prop Inventory
Scoping
Draft
Final
ROD
PROPERTY DISPOSAL STAGES
Excess/ Surplus Determinations
Caretaker Status
DOD/ Federal Screening
Homeless/ State & local Screening
Lease/ Sell/ Convey
COMMUNITY ACTIONS
Organization
Planning
Adjustment Strategy
Draft Reuse Plan
HUD Review
Adopt Reuse Plan
Detailed Planning
REUSE
Local Zoning
Capital Facility Programming
Interim Lease
Market Property
Lease/ Sale
Interim Use
Acquire Property
Acronym Key
BCP Base Cleanup Plan
EBS Environmental Baseline Survey
FOST Finding of Suitability to Transfer
ROD Record of Decision
Office of Economic Adjustment January 1995